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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000189
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 09-Jul-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007148, 1G SMAW (THJ506Fe-1 E7018-1) on 485W material, 

welding is complete.

HP2007249, 4G SMAW (THJ506Fe-1 E7018-1) on 485W material, 

welding is in progress.

HP2007247-1, 4G FCAW using Supercored 71H, welding is in progress

QA observed cutting of material for the 77 meter tower mock-up.

QA observed Moody International conducting the following welder 

qualifications:

24 FCAW welded - 7 accepted by Moody = 29% acceptance rate

12 SMAW welded - 7 accepted by Moody = 58% acceptance rate

4 SAW welded - 3 accepted by Moody = 75% acceptance rate

The test plates still require both RT and mechanical testing

2 Meetings attended QA met with ABF at 1500 to discuss the activities for tomorrow.  

The schedule for tomorrow included the following:

Welding PQRs HP2007249 and HP2007247-1

Start PQRs HP2007145 and HP2007146

Continuation of welder qualification testing

Continue cutting material for the 77 meter tower mock-up

ABF Fabrication Manager Dave Williams stated he would be leaving China 

next week, and that Nate Lindell and Peter Ferguson would be performing 

his duties.

ZPMC will present QA with another 100 production material plates some 

time next week.

ZPMC requested that QA and ABF observed the set-up of the RT in 

Shanghai on Wednesday.  He stated that the actual RT would be performed 

at a later time.  Caltrans welding engineer Jim Merrill stated that this would 
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not be acceptable due to the issue QA had previously observed with RT 

being performed differently if QA was not present.  Mr. Merrill also stated 

that the issues with the film processing and safety should be addressed and 

verified by ABF prior to requesting QA presence.  ZPMC was unsure of 

how long it would take to bring the RT facility into compliance.

3 Other important observations QA observed the following number of personnel performing work on the 

ABF closed-rib and tower mock-ups including welders, ZPMC QC and 

ABF Representatives:

Closed-rib: 20

Tower Mock-ups: 6

4 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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